Web Services UDDI Team Status Report--June 20, 2002

1. project plan (schedule)

Attach high-level project plan with list of meetings, time and
location giving percent complete.

UDDI up and running - June 7, 2002

. Web Interface —80 %
. API Interface
o Java -20%
o Perl - 20 %

2. List of Team Name,
Members, roles and
responsibilites

Virginia Information Providers Network

1111 East Main Street, Suite 901

Richmond, Virginia 23219

Phone: (804) 786-3814

Internet: http://www.vipnet.org or http://www.myvirginia.org

Scott E. Fowler, Director of Development - Team Leader,
Researching System Requirements, Security Issues,
Logistical Support

Deanna Boehm, Senior Application Developers/Project
Mangers - Researching UDDI, Develop XML/SOAP Framework
for UDDI Registry, Assist in the development of the UDDI
Interface (Subscribe/Publish/Discover), Presentation Layer
Development

Dave Neudeck, Senior Application Developers/Project
Mangers - Researching UDDI, Develop XML/SOAP Framework
for UDDI Registry, Assist in the development of the UDDI
Interface (Subscribe/Publish/Discover), Presentation Layer
Development
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3. proof-of-Concept design

Attach general design of your application narrative, flow diagrams,
etc. — whatever you think will adequately convey the team’s
approach in terms of design.

Initially started working on building the UDDI component
ourselves, quickly came to the conclusion we didn’t have time.
Installed Web Logics UDDI application.

4. Business/Functional
requirements

Statement of the specific business/functional requirements that
are driving the team’s application design.

Private UDDI registry accessible by Virginia State Agencies
and selected partners via web browser or API interface

5. project equipment
description

Full description of the hardware and software to be used, who is
providing it and where it is located.

Hardware: Sun Ultra Il

Operating System: Solaris 2.7

6. acquisition and
installation activities

Hardware for the Proof-of-Concept was already in house.

7. server requirements

Describe changes to existing server or acquisition that will be
needed before testing can begin. Describe the factors that
influenced your decisions.

None

8. networking requirements

Describe changes to existing network or procurement that will be
needed before testing can begin. Describe the factors that
influenced your decisions.

Established DNS entry www.uddi.state.va.us

9. training requirements

Identify the technical and business training that has been or will
be needed to prepare staff for proof-of-concept project.

. Purchased O’Reilly books on Web Services
. Consultation from BEA on UDDI system
. Consultation from Software AG
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10. testing Plan

Attach a list showing all functions/processes to be tested. This
should include descriptions of all testing scenarios and results.

Web Interface:

. Search Private Directory

. Publish to Private Directory

. Modify Private Registry details
. Setup UDDI directory explorer

API:

. Publishing

Enables programs to save and delete each of four

data types supported by UDDI. Authenticated access is
required to use the Publisher API, i.e. the user must first sign-
up with one or more operator sites to establish user
credentials.
Save functions
.save_business
.save_service
.save_binding
.save_tModel
Delete functions
-delete_business
-delete_service
-delete_binding

-delete_tModel

Security functions

.get_authToken
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.discard_authToken
» Searching

Provide programs with the capability to locate candidate
businesses, Web services and drill into the specifics based on
overview information provided in the initial calls. The Inquiry
API functions are exposed as SOAP messages over HTTP. No
authentication is required to make use of the Inquiry API
functions.
Find functions
find_business
find_service
find_binding
find_tModel
Get Details functions
eget_businessDetall
eget_serviceDetall

eget_bindingDetail

eget_tModelDetall

11. Development/technical

High-level description of specific development/technical issues
and/or difficulties encountered during coding.

Technical issues:
Installing SOAP module for Apache

Installing UDDI module for Apache
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12. Protocol/specification Issues and/or difficulties specific to designing and coding for XML,
ISSUES SOAP, WSDL, and UDDI.
Finding modules for SOAP and UDDI
13. Interoperability issues Discuss issues and/or difficulties that involve service-to-service
interoperability between the various team applications.
None
14. “Best Practice” comments |[Technical or non-technical.
None.
15. Other Concerns/Issues Other team concerns/issues (technical, organizational, logistical or
otherwise).
None.
16. Other Comments Comments on how the team project is going, successes, etc.
We are excited about this project and pleased with the way it is
going at this time.
17. Cost/Time Estimate Track the time the full team spends for 1) Meetings, 2)

Development, 3) Training, and 4) Testing.
Meetings: 5 hours

Development: 18 hours

Training: 2 hours

Testing: 10 hours
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